

DATES

Ruined - October 24 - November 18

Design Meeting - January 22

Prelims Due - April 23

Comments Back - May 21

Finals Due - July 23

Build - August 28-October 8

Load In - October 9-15

Spacing - October 16-23

Strike - November 19-22(23)

Intimate Apparel - April 24 - May 12

Design Meeting - July 23

Prelims Due - October 22

Comments Back - November 19

Finals Due - January 21

Build - February 26-April 8

Load In - April 9-15

Spacing - April 16-23

Strike - May 13-16(17)